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Contractor Environmental Restoration EP-52-15-02 TO# |047 Date Sep25,2017 to Sep28,2017
EPA Region 2 Site ID A205 Shift 0630 to 1700

Site Name Raritan Bay Slag Old Bridge NJ

0sc Confortini

Response Manager | Charlie Keegan

Monitors Weston Solutions Work Order # 037
Qty Description Hrs/Wk Qty Description
000 Industrial Hygenist/Safety (Off-site) 001
001 Field Clerk/Typist (Off-site) 040
001 T&D Coord. (Off-site) 008
001 Response Manager 040
001 Foreman 040
002 Equipment Operator 040
001 Cleanup Technician 040
See Special Comments Below

Description Qty Description Qty
excavator (with thumb/straight edge) 001 10,000 gallon frac tank for staging area 001
30 ton off-road dump truck 001 21,000 gallon frac tank 002
Water Truck (2,000-gal) 001 Fuel delivery service (w/ an on-site double-walled tank 001
Truck-Pickup-4WD, 1 with fuel cell and towing hitch 002 Radios 008
Front end loader 001 Portable Restroom(s) 004
Wash Stations 002 Loader forks (monthly rental) 001
Command Post (trailers, electrical service) 001 Portable screening unit (vibratory type) 001
Fill Material (common fill) 000 Trash Service (2-2.5 cy w/weekly service) 001
Site Security (see description below) 001 Crushed stone (15 loads)-one time delivery 001
Bulk Water delivery (gallons)-as needed 001 2-inch trash pump w/100' of discharge hose 000
Passenger Car 001 Decon unit (monthly rental) 001

-No OVERTIME is authorized this performance period. Hours not to exceed weekly allocation.
-Actual billable hours to the project for the week will be based on off-site hours reports.
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General and Administrative ltems:

1) Hours of operation will be adjusted during the next performance period and remain in effect until the clocks are adjusted.

Operational Items:

1)} Complete access road maintenance and truck turnaround area.

2)Continue backfilling AOC-H using on-site bank run sand.

3) Continue AOC-Q/P excavation activities.

4) Continue screening slag-containing waste to remove >6-inch pieces. -
5) Complete AOC-H excavation as directed by the OSC (western and southeastern limits).

6) Continue AOC-Q excavation. -—-
7) Continue load out stockpiled soil.

8) Anticipated supplies/materials/services must be approved by the OSC prior to delivery. -

9) Prepare project cost tracking documents

per the contract.

10) Security services will be Monday through Thursday (1700-0530), Thursday 1700 to Monday 0530hrs.
11) Work Schedule: Monday through Thursday.
12) OSC to receive and review all RFQs prior to release.

performance %b,e aboye cited Task Order.

| certify that the above y& is ordered and authorized in the

I acknowledge re%yt of this Work Order.
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Andrew L. Confo

IPfinted Name/Titl
ini, OSC

Date

Printed Name/Title "Date

Charlie Keegan, RM
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| certify that the above work is ordered and authorized in the | acknowledge receipt of this Work Order.
performance of the above cited Task Order.
Signature Signature
Printed Name/Title Date Printed Name/Title Date
Andrew L. Confortini/OSC Charlie Keegan, RM
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